
de maximis, inc. 

April 15, 2010 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 35 - March 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On March 3, CPG attended the quarterly EPA LPRSA/Newark Bay Project 
Delivery Team Meeting. 

• On March 4, CPG attended an EPA meeting with Tierra Solutions to 
discuss the Combined Sewer Overflow/Stormwater Outfall (CSO/SWO) 
Work Plan. 
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• On March 4, CPG, EPA and CPG contractors held a conference call to 
discuss fish tissue compositing. 

• On March 5, CPG, EPA and EPA contractors held a conference call to 
dicuss the CPG's February 12 response to EPA comments on the draft 
Physical Water Column Monitoring (PWCM) QAPP Addendum. 

• On March 15, CPG, EPA, and EPA and CPG contractors held a 
conference call to discuss mobilization for collection of wet-weather 
PWCM samples on March 16. 

• On March 31, CPG, EPA, and EPA and CPG contractors held a 
conference call to discuss proposed tributary wet weather sampling 
locations for the PWCM program. 

Correspondence 

• On March 1, CPG submitted a letter to EPA outlining issues with the 
PREmis database identified by the CPG and its consultants. 

• On March 1, CPG provided EPA with an initial deployment schedule for 
the spring 201 O PWCM survey. 

• On March 9, EPA provided a general acceptance of the majority of the 
responses to the PWCM QAPP Addendum provided by the CPG on 
February 12, 2010 and documented discussions regarding the responses. 

• On March 15, CPG provided a proposed schedule and contact information 
for field activities related to the on-water activities for the week for the 
PWCM program. 

• On March 15, CPG submitted the February Progress Report to EPA. 
• On March 17, CPG provided EPA an updated PWCM spring 2010 

Deployment schedule. 
• On March 22, EPA provided questions to CPG regarding the methodology 

used for the 2007 and 2008 bathymetric surveys. 
• On March 23, CPG responded to EPA questions about the selection 

criteria for the PWCM wet weather tributary upstream sampling locations 
proposed in the PWCM QAPP. 

• On March 24, CPG provided a database of the 2008 Low Resolution 
Coring data to EPA. 

• On March 25, EPA provided comments on Part 1 of the Revised Fish 
Tissue Analysis Plan. 

• On March 25, EPA provided comments on the 2009 Fish/Decapod Tissue 
Collection Field Report. 
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• On March 29, EPA provided SOP guidelines and ASTM guidance to CPG 
for a Caged Bivalve Study. 

• On March 31, CPG provided responses to EPA regarding the March 10, 
2010 Alpha Analytical audit and various tissue study activities. 

• On March 31, CPG provided an agenda to EPA for an April 6, 201 O 
Modeling Progress Call. 

• Wet-weather samples were collected during the high flow event on March 
16 for the PWCM spring 201 O survey. 

• Spring 201 O deployment of the PWCM survey began with the moorings 
deployed between March 19 and March 24; the transact survey was 
conducted on March 25. 

• CPG Modeling Team continued work on the LPR/Newark Bay Sediment 
Transport Model using a version of SIT-SEDZL-J. 

• Crab tissue sample compositing/homogenization lab work began March 1. 
• CPG continued reviewing the Newark Bay (NB) physical water column 

monitoring data collected by Sommerfield and Chant. 
• CPG continued reviewing the fall 2009 PCWM data. 
• CPG continued planning activities for the Chemical Water Column 

Monitoring (CWCM) QAPP. 
• CPG continued preparation of Risk Assessment Tech Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic QAPPs. 

(b) Results of Sampling and Tests 

• On March 15, copies of lab EDD files and Excel data tables from the 
December 2009 PWCM event that were validated in February 201 O and 
the associated field measurements taken at the time of sampling were 
posted to the PREmis web portal. 

• On March 17, preliminary electronic data (raw EDDs) for the benthic 
sediment sampling activities were submitted to EPA. 

• On March 24, data validation packages for the fall PWCM deployment 
were uploaded to the PREmis web portal in three ZIP files, one per month 
containing both lab package PDFs and DVRs. 
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(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will continue the spring deployment of the PWCM survey. 
• The first instrument servicing and transect event for the PWCM is 

scheduled for mid April. 
• CPG will continue reviewing the fall 2009 PWCM data. 
• CPG will continue planning activities for the CWCM QAPP. 
• Risk Analysis and Risk Characterization Plan (RARC Plan), including 

Appendix A (COPC Selection Process Tech Memo) and Appendix B 
(Background Approach Tech Memo) are scheduled for submission to EPA 
on April 16. 

• CPG will continue work on the Risk Assessment TRV Tech Memo which is 
scheduled for submission to EPA in May. 

• CPG will continue to develop of QAPP Addenda related to the 2010 
Fish/Decapod and Benthic Community Surveys for submission to EPA; 
the spring surveys, pending EPA approval of these QAPP Addenda, would 
be initiated in May. 

• CPG Modeling Team will continue work on the LPR/NB Sediment 
Transport Model. 

(d) Problems encountered and anticipated problems. actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

• None encountered. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 
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cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 

sz 
de maximis 


	barcode: *623343*
	barcodetext: 623343


